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SR 305 Construction - Safety & Mobility Improvements                    
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Cost Summary ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2017

Q3 2017

Environmental Complete

Right of Way Complete

Q3 2018

Q4 2019

Contract Advertisement

Operationally Complete

Q4 2019

Q1 2023

PIN:

Region:

State Route:

Current Status:

BN30500R

Olympic 

SR 305

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

23

Project Information

Project Description

Constructs safety and mobility improvements on SR 305 from the Bainbridge Ferry Terminal to 
Hostmark Street.
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